
Status as on  30th June, 2010
PM’S ANNOUNCEMENTS FOR ARUNACHAL PRADESH  FROM 31ST JANUARAY TO  1ST FEBRUARY 2008

	S.No
	Ministry/Department
	Item/Project
	Current status

	1  
	Ministry of New and Renewable Energy.
	‘Our Government is taking a programme of electrification of  all the  houses  in the  State. An amount of Rs. 550.00 crores will be spent  to  provide  electricity through solar power as  well  as small hydro-power  project to all  villages  along  the  State  border. Our effort will be to provide electricity to these villages  within a span of two years.’
	 PM had announced a package of Rs 550.00 crore for electrification/illumination of border villages of Arunachal  Pradesh. The  package is divided into following 2 parts:
(i)  Part-I Includes completion of 46  ongoing small Hydro  projects and  is being  directly  funded by  the Planning Commission.

(ii) Part-II : The project on electrification of 1058 villages through solar and micro-Hydel projects is being  funded by the Ministry of Renewable Energy at the  cost of  Rs 275.53 crore.

MEASURABLE MILESTONES
· Total villages to be electrified/illuminated:    1058 villages.

· Through Solar Pv Home Lighting System:    546 villages.

· Through Small /micro Hydal projects:           512 villages.

· By 31st December 2009:                                 580 villages.

· By 31st December 2010:                                 150 villages.

· By 31st December 2011:                                 328 villages.

· Villages electrified as on 30.4.2010
(Trough solar PV/home lighting system)            523.

 (Through Small micro Hydel project).               107
Total.                                                                   630
Funds of Rs.30 crore released to DHPD, Arunachal Pradesh.


	 2
	Ministry of Civil Aviation 
	New Greenfield Airport will be constructed in Itanagar.
 We will also operationalise Daporijo and Teju Airports.
	A Greenfield airport having runway 08/26 of dimensions 1700mx30m has been  proposed at Itanagar for  the operation of ATR72 Type of aircraft.

· Area of the Airport: 250 Ha.

· Estimate cost: Rs 696.60 crore.

· Implementing Agency: AAI.

· Project at planning stage yet to be approved by Govt.

· Environment Impact Assessment report is awaited from Ministry E&F.

· PIB in its meeting held on 25/3/2009 deferred the proposal with some observation. 
· In view of the MoD  NOC for the  operation of only Visual Flight Rules from the airport and to reduce cost of the project, AAI  has  proposed to construct the  airport with reduced basic strip of 150 M. Estimate cost will be              Rs 452.56 crore.

Daporijo:

· Implementing Agency: AAI. 
· Project yet  to be approved by Govt.

· Feasibility study carried out by AAI

· Airport can be developed only for VFR operation for 20 seater aircraft subject  to  removal of obstacles and confirmation by airlines for their  preparedness  to operate.
· A decision on the report to be taken by the State Govt./NEC/DoNER.

 Tezu Airport:

· Estimate cost : Rs 80.35.

· The final DPR phased development of Tezu Airport, submitted in June 2008, has recommended:

· Phase one development to make the aerodrome suitable for ATR42/ATR72 operations at an estimated cost of Rs. 80.35 crores and with land acquisition of 43 Ha.

· Recently EFC  held under the Chairmanship of Secretary DoNER, recommended Tezu airport development project. Project  approved by M/o DONER through NEC funding.
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	Department of Road,   Transport &  Highways


	(i) ‘ We are going to construct a  two  lane  Trans-Arunachal Pradesh Highways from Tawang  to  Mahadeopur. This 1840  kms long  highway will  pass  through Bomdi La,Nechipur,Seppa, Sagalee, Ziro,  Daporijo, Along,  Pasighat, Roing,Teju,Mahadevpur,Namchik,Changlang,Khonsa and Kanubari.

 (Trans-Arunachal Highways’)
	· The revised length of the highway from Tawang to Kanubari is about 1650 km   

· Out of this, 232 km length from Twang to Nechipu is being improved to 2-lane by BRO from GS funding.  

· The remaining length of about 1412 KM is proposed to be improved to 2-lane standards under Arunachal Package.  

· The entire route of Trans Arunachal Highway has been notified as national highway on 16.5.2008. 

· Out of 1412 Km, 748 Km comprising of 3 packages is to be implemented on BOT (Annuity).

· For 2 packages covering 718 km, bids as submitted by bidders on 26.02.2010 have been evaluated, by tender evaluation committee and recommended the bids for acceptance subject to approval by CCI.

· HPC also approved the recommendation of tender evaluation committee.  

· CCI in its meeting on 6.5.2010 had approved the proposal of MORTH for acceptance of the bids.
· Letter of award (LOA) is being issued to successful bidders. 

· For the 3rd package, bids have been received on 12.4.2010 and found to be acceptable.  LOA is being issued. 

· For remaining 664 km (1412-748), 47 km has been sanctioned, 20 km sanction is being issued, 27 km is under tendering and DPR for 570 km is under process.  
·  The target is to complete 2- laning of entire Trans Arunachal Highway by June, 2015.

	4
	 -Do-
	(ii) Itanagar will be connected by  four lane  Highways within four-five  years.  

( Four Lane connectivity)


	· Upgrading of the existing national highway stretches to 4-lane from Nagaon to Itanagar under SARDP-NE has been approved by CCEA on 24.07.08.    

· The total length of routes to be upgraded to 4- lane is about 190 km.  

· The route from Nagaon to Jamagudi  of about 85 km  is  proposed to be taken up on BOT(Annuity) basis while the balance 105 km will be taken up  on EPC basis. 

· Out of 85 Km stretch on BOT (Annuity), the Feasibility Study submitted by Assam PWD is not as per the Ministry’s guidelines.  Fresh FR for about 36 km has been submitted by PWD and is under consideration.  

· In respect of balance 49 km FR is under preparation.
·  In respect of the stretch to be taken on EPC basis, DPR has been completed in respect of 86 Km.

· In respect of balance stretch, DPR preparation is under progress and likely to be completed by June, 2010.

· It is proposed to start bidding for the stretch in which DPR has been completed shortly.  

· Investment decision would be sought from the CCI after tendering.
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	 -Do-
	(iii) All Districts  Headquarters will be connected with two  lane roads.

(Two-lane connectivity  of all District headquarters)
	· Out of total 16 district headquarters of Arunachal Pradesh, 11 district headquarter towns fall on the alignment of Trans Aruanchal Highway.  

· Since Trans Arunachal Highway is proposed to be improved to 2-lane standards, these 11 District Headquarter towns would get connected by 2-lane.  
· The routes connecting the remaining 5 district headquarter towns have been identified and 2-laning of these routes totalling 847 km has been proposed under Arunachal Package.

· The stretches for 22km length are under tendering and DPR for 825 km length is under preparation. 
Investment Approval

         The Arunachal Pradesh Package comprises of 2319 Km at an estimated cost of Rs. 11703 crore has been approved for execution by Cabinet/CCI.  

    

	6
	Ministry of  Rural Development 
	‘Under Bharat  Nirman, 500 small settlements  will be connected by  roads.’
	·  Ministry of Rural Development cleared proposals to  connect 160 border blocks habitation under Bharat Nirman submitted by the State Government in the Empowered Committee Meeting held  on 26/2/2009.
· Ministry of Rural Development considered proposals to connect 123 Border blocks habitation under Bharat Nirman submitted by the State Govt. in the Empowered Committee Meeting held on 14.5.2009.  The file is under submission for clearance to proposals submitted under PM’s package.
· Detailed Project Reports (DPRs) covering 230 Border Blocks habitations are yet to be submitted by the State Govt.


REVISED KEY TIME LINES FOR THE PRIME

	S.N
	Survey & Investigation
	Schedule for submission of DPRs
	Length (Km)
	Habitation (no.)
	Clearance of DPRs
	Award of work
	Completion of project

	1
	April-June, 08
	July/August, 2008
	380.00
	70
	Sept., 2008
	Dec., 2008
	June, 2010

	2
	Sept-Oct, 2008
	Nov./Dec.,   2008
	470.00
	95
	Jan., 2009
	Mar., 2009
	Aug., 2010

	3
	Mar-Apr, 2009
	May/June,   2009
	650.00
	110
	Aug., 2009
	Oct., 2009
	Dec., 2010

	4
	Sept-Oct, 2009
	Nov./Dec.,   2009
	700.00
	120
	Jan., 2010
	Mar., 2010
	May, 2011

	5
	Mar-Apr, 2010
	May/June,   2010
	680.00
	118
	July, 2010
	Sept., 2010
	Nov., 2011

	
	
	       Total
	2880.00
	513
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	 Department of Drinking Water Supply,

Ministry of Rural Development,


	‘We will surely  provide the required funds for  providing drinking  water facilities  in remote villages  and settlements  of  Arunachal Pradesh.’
	    i) Water supply schemes implemented 
Habitation
Target
Achievement
Not covered habitations
194
218
Partially covered habitation
296
261
Total
490
479
(ii) Out of 202 villages taken up under Turbidity/bacteriological problem, 104 villages completed by 31.3.2009. The balance 98 will be completed by 31.3.2010. 

	8

	Ministry of Home Affairs 
	‘In order to  stop losses due  to floods and bring about improvements  in  flood affected areas, we will  provide an  assistance of Rs 400.00 crores  from Central Government.’
	· 2nd instalment of Grant Component of Additional Central Assistance (ACA) of Rs. 179.64 crore has already been released by MoF on 8.1.2010 for long term reconstruction assets damaged during 2005-06 floods for the State’s Annual Plan 2009-10..
· 
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	Planning Commission & Ministry of DoNER

  
	‘Many projects in the State are lying unfinished. An amount of Rs 265.00 crores to be provided for completion of the projects.’
	·  Announcement fulfilled.
· Planning Commission recommends release of the 2nd instalment of the Special Plan Assistance for PM’s package amounting Rs 265.00 crore (grant) provision for which has been made in the Annual Plan 2008-09  as below: 

Sl.No.

Sector

Grant provision in 2008-09 (Rs crore)

A 

Power 

1

Generation

100.00

2

T&D

20.00

Sub Total

120.00

B

Road &Bridges

1

PWD

122.37

2

RWD

20.00

Sub Total

142.37

C

Special provision for monitoring (1%)

2.63

GRAND TOTAL

265.00
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	Ministry of Home

Affairs
	‘Daily Helicopter facility between Guwahati and Tawang.’
	· Implemented. As informed by the MHA the Helicopter service from  Guwahati to Tawang has been operationalised since 29/6/2008.  (NE Division MHA)


FOUNDATION STONES  LAID BY PRIME MINISTER   FOR ARUNACHAL PRADESH

DURING HIS VISIT TO THE STATE FROM 31ST JANUARAY TO 1ST FEBRUARY 2008.

	S.No
	Ministry/Department
	Item/Project
	Current status

	1
	  Ministry of DoNER
	‘New Secretariat Building’
	· Project  approved  on 31/8/2009.

· Amount sanctioned is Rs 9186.77 lakh  

· First instalment  of Rs 3307.23  lakh released on 31/8/2009

	 2
	Ministry of Urban Development. 
	‘Itanagar Water Supply Scheme. Commencement of work on Drinking  Water  Project  for Itanagar for  which the Government of India has  allocated seventy seven crores rupees.’
	· Name of the  Project: Augmentation of water supply  for  Itanagar.

· Date of  approval 26/3/2007

· Date of completion of the project= June 2011.

· Approved Cost.=Rs. 77.25 crore.

· Date and amount of 1st instalment release Ra. 17.38 crore on 28/6/2007.

· 2nd instalment Rs.17.38 crore  on 22/5/2009.

·  State Govt. has to expedite the pace of implementation of the  project and to submit  the Utilization Certificate for released of 3rd instalment. 
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	Ministry of Power. 

(NHPC)

	 Dibang  Multi-purpose Power project(3000 MW)
	· CCEA approval yet to be accorded which shall be obtained after Environment Clearance.
· NHPC has submitted proposal for prior environmental clearance and approval of TOR, on 27.05.2009 to MOEF.

· MOEF accorded clearance for preconstruction activities along with the Terms of Reference (TOR) for EIA study vide letter dated 17.08.2009.  EIA/EMP reports already prepared need to be modified as per Terms of Reference (TOR).

· For modification of EIA & EMP report in accordance with the additional TOR, a study has been awarded on 18.11.2009 to consultant.

· In lieu of 5056.5 ha forest land required for construction of project, 10113 ha. of degraded forest land for compensatory afforestation has been identified and the forest proposal has been submitted to Conservator of Forests, Tezu by respective Forest Divisions.  The forest proposal is yet to be submitted by State Govt. of MOEF for according forest clearance.
· M/s AF-Colenco Ltd, appointed on 16.10.2008 for Consultancy services for construction planning & project management for Dibang multipurpose project.  Final report has been submitted by the consultant.

· M/s Poyry Energy, AG Switzerland, appointed on 17.06.08 for consultancy work for on Geotechnical appraisal of Foundation  Condition of Dibang Dam.  Final report has been submitted.  Additional/Supplementary investigations suggested are being carried out.


	4
	(NEEPCO)

	Pare Power Project.(110 MW)
	· CCEA Clearance of the project was accorded on 4h  December  2008.

· Approved estimate cost Rs 573.99 crore and approved completion cost is Rs.673.45 crore.
· The project is scheduled to be commissioned in 44 months from the date of investment approval.

· NEEPCO has signed the Loan Agreement with kfw, Germany  for 80 million Euro on 11/12/2008.

Status of Tender and Award:

· Pacakage-I (Civil Works) : The Contractor M/s Hindustan Construction Corporation (HCC) has been mobilizing their manpower and machineries at site.

· Design & Review Consultancy Work : Detail work order issued to M/s SNC Lavalin Inc. New Delhi on 16.2.2010.
· Package-II (HM Works) : Techno Commercial bid opened on 09.09.2009.  Techno commercial bids evaluation completed.  Concurrence obtained from Kfw and SNC-Lavalin Inc. Price bid opened on 25.3.2010 and evaluation of price bid is in progress.
· Package-III (EM works) : Techno Commercial bid opened on 18.09.2009 and evaluation completed. Concurrence of Kfw obtained.  Price bid opened on 24.3.2010 and evaluation of price bids is in progress.
· Package-IV(Switch Yard and Transformer Work) :  NIB floated on 24.2.2010. Techno commercial bid will be opened on 1.6.2010..
· Construction of Wire Rope Suspension Bridge : LOI for construction of Ropeway suspension bridge from Chiputa to Rose Village (span 120 m) at PHEP has been issued on 6.1.2010 to M/s Tagar Construction Agency.  Completion time is 6 months from the date of issue of LOI.
            Status of Major Works:

· Package-I (Civil Works): The Contractor, M/s Hindustan Construction Co Ltd has been mobilizing their man power and machineries at site.

1) Diversion Tunnel:  Open Evacuation. The work remain suspended w.e.f. 8.5.2010 due to slope failure.  Progress of excavation is 7300 cum. Out of 15000 (approx.) cum.
2) Adit-1: work is progress. 41 m boring is completed out of 112.00 m.
3) Adit- II : work is progress. 20 m boring is completed out of 84.00 m.

4) Surge Shaft : Open excavation at surge shaft location started on 17.12.2009 and is under progress.  Work is slow as the surge shaft road become slushy due to heavy rain.  Out of anticipated quantity of 70000 cum, excavation to the extent of 36909 cum has been completed.   
5) Open excavation of power house :  Work is in progress.  Out of anticipated quantity of 66690 cum. Excavation to the extent of 10859 cum has been completed.                                             
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	 Ministry of Railways
	 ‘New Railway line between Harmuti and Itanagar’
	· Length of Railway line: 33.0 Km.
· Estimate cost: Rs 156.00 crore as on Feb 1997

· Revised cost : Harmuti-Naharlagun section – Rs.160 .48 cr.

· Date of commencement: February1997

·  Schedule date for completion :Harmuti-Naharlagun March 2012 and Naharlagun to Itanagar March 2014(T)
· 


* * *
1

