Status as on  31st  December,2009
PM’S ANNOUNCEMENTS FOR ARUNACHAL PRADESH  FROM 31ST JANUARAY TO  1ST FEBRUARY 2008

	S.No
	Ministry/Department
	Item/Project
	Current status

	1  
	Ministry of New and Renewable Energy.
	 ’ Our Government is taking a programme of electrification of  all the  houses  in the  State. An amount of Rs. 550.00 crores will be spent  to  provide  electricity through solar power as  well  as small hydro-power  project to all  villages  along  the  State  border. Our effort will be to provide electricity to these villages  within a span of two years.’
	 PM had announced a package of Rs 550.00 crore for electrification/illumination of border villages of Arunachal  Pradesh. The  package is divided into 2 parts namely:

(i)  Part-I Includes completion of 46  ongoing small hdro  projects an  is being  directly  funded by  Planning Commission.

(ii) Part-II : The project which involves electrification of 1058 villages through solar and micro-  hydel projects is being  funded by Ministry of Renewable Energy involving a cost of  Rs 275.53 crore.

MEASURABLE MILESTONE

· Total village to be electrified/illuminated:    1058 villages.

· Through Solar Pv Home Lighting System:    546 villages.

· Through Small /micro hydal projects:           512 villages.

· By 31st December 2009:                                 580 villages.

· By 31st December 2010:                                 150 villages.

· By 31st December 2011:                                 328 villages.

· Villages electrified as on September 2009

(Trough solar PV/home lighting system)            523.

 (Through Small micro hydel project).                  33

Total.                                                                   556.

Tenders for 102 new Small /micro hydel projects have been invited. Order for E& M equipment  placed for 67 projects and tenders for 34 finalised.  

	 2
	Ministry of Civil Aviation 
	New Greenfield Airport will be constructed in Itanagar. We will also operationalised  , Daporijo,   nd Teju Airports.
	A Greenfield airport having runway 08/26 of dimensions 1700mx30m has been  proposed at Itanagar for  the operation of ATR72 Type of aircraft.

· Area of the Airport: 250 Ha.

· Estimate cost: Rs 696.60 crore.

· Implementing Agency: AAI.

· Project yet to be approved by Govt.

· PIB in its meeting held on 25/3/2009 deferred  the proposal with some observation. 
· In view  of the MoD  NOC for the  operation of only Visual Flight Rules from the airport and to reduce cost of the project, AAI  has  proposed to construct the  airport with reduced basic strip of 150 M .Estimate cost will be Rs 452.56 crore.
Daporijo:

· Implementing Agency: AAI. 
· Project yet  to be approved by Govt.

· Feasibility study carried out by AAI

· Airport can be developed only for VFR operation for 20 seater subject  to  removal of obstacles and confirmation by airlines for their  preparedness  to operate.
· A decision on the report to be taken by the State Govt./NEC/DoNER.
 Tezu Airport:

· Estimate cost : Rs 80.35.

· Project  yet to be approved by Govt.

· The final DPR phased development of Tezu Airport, submitted in June 2008, has recommended:

· Phase one development to make the aerodrome suitable for ATR42/ATR72 operations at an estimated cost of Rs. 80.35 crores and with land acquisition of 43 Ha.

· Recently EFC, held under the Chairmanship of Secretary DoNER, has recommended Tezu airport development project for approval. As on 18th December,2009. (Further detailed  can be viewed from DMU-PMO)

	 3
	Department of Road,   Transport &  Highways


	(i) ‘ We are going to construct a  two  lane  Trans-Arunachal Pradesh Highways from Tawang  to  Mahadeopur. This 1840  kms long  highway will  pass  through Bomdi La,Nechipur,Seppa, Sagalee, Ziro,  Daporijo, Along,  Pasighat, Roing,Teju,Mahadevpur,Namchik,Changlang,Khonsa and Kanubari.

 (Trans-Arunachal Highways’)
	· The revised length of the highway from Tawang to Kanubari is about 1650 km   

· Out of this, 232 km length from Twang to Nechipu is being improved to 2-lane by BRO from GS funding.  

· The remaining length of about 1412 KM is proposed to be improved to 2-lane standards under Arunachal Package.  

· The entire route of Trans Arunachal Highway has been notified as national highway on 16.5.2008. 

· Out of 1412 Km, 748 Km comprising of 3 packages is to be implemented on BOT (Annuity).

· For 2 packages covering 718 km, bids have been submitted by bidders on 10.08.2009 have been rejected owing to high bids.

· These projects are under re-bidding.

· For the 3rd package, feasibility study has been done by BRO and under examination in the Ministry.

· For remaining 664 km (1414-748), the DPRs are under preparation by BRO/PWD Arunachal Pradesh/PWD Assam.
·  The target is to complete 2- laning of entire Trans Arunachal Highway by March, 2015 

	4
	 -Do-
	(ii) Itanagar will be connected by  four lane  Highways within four-five  years.  

( Four Lane connectivity)


	· Upgrading of the existing national highway stretches to 4-lane from Nagaon to Itanagar under SARDP-NE has been approved by CCEA on 24.07.08.    

· The total length of routes to be upgraded to 4- lane is about 190 km.  

· The route from Nagaon  to    Jamagudi  of about 85 km  is  proposed to be taken up on BOT(Annuity) basis while the balance 105 km will be taken up  on EPC basis. 

· Out of 85 Km stretch on BOT (Annuity), Feasibility and DPR in respect of 33Km length have been completed and in respect of 52 Km stretch, the feasibility study has been completed.

· In respect of the stretch to be taken on EPC basis, DPR has been completed in respect of 21 Km.

· In respect of balance stretch, DPR preparation is under progress and likely to be completed by March, 2010.

· It is proposed to start bidding for the stretch  in which DPR has been completed after obtaining approval from the Cabinet.

	 5
	 -Do-
	(iii) All Districts  Headquarters will be connected with two  lane roads.

(Two-lane connectivity  of all District headquarters)
	· Out of total 16 district headquarters of Arunachal Pradesh, 11 district headquarter towns fall on the alignment of Trans Aruanchal Highway.  

· Since Trans Arunachal Highway is proposed to be improved to 2-lane standards, these 11 District Headquarter towns would get connected by 2-lane.  
· The routes connecting the remaining 5 district headquarter towns have been identified and 2-laning of these routes has been proposed under Arunachal Pradesh.

· The DPR for Roads connecting these 5 District headquarter towns are under preparation by BRO/State PWD Arunachal Pradesh.      
Investment Approval

         The Arunachal Pradesh Package comprises of 2319 Km.  Out of this 2261 Km at an estimated cost of Rs. 10150 Crore has been approved for execution by Cabinet/CCI & remaining 58 Km remains in-principally approved as on 31.08.2009.

    

	6
	Ministry of  Rural Development 
	‘Under Bharat  Nirman, 500 small settlements  will be connected by  roads.’
	·  Ministry of Rural Development  has cleared proposals to  connect 160 border blocks habitation under Bharat Nirman submitted by the State Government in the Empowered Committee Meeting held  on 26/2/2009.
· 235 Detailed Project Report(DPR) are yet to be submitted by the State Government as per revised key time lines.


REVISED KEY TIME LINES FOR THE PRIME

	S.N
	Survey & Investigation
	Schedule for submission of DPRs
	Length (Km)
	Habitation (no.)
	Clearance of DPRs
	Award of work
	Completion of project

	1
	April-June, 08
	July/August, 2008
	380.00
	70
	Sept., 2008
	Dec., 2008
	June, 2010

	2
	Sept-Oct, 2008
	Nov./Dec.,   2008
	470.00
	95
	Jan., 2009
	Mar., 2009
	Aug., 2010

	3
	Mar-Apr, 2009
	May/June,   2009
	650.00
	110
	Aug., 2009
	Oct., 2009
	Dec., 2010

	4
	Sept-Oct, 2009
	Nov./Dec.,   2009
	700.00
	120
	Jan., 2010
	Mar., 2010
	May, 2011

	5
	Mar-Apr, 2010
	May/June,   2010
	680.00
	118
	July, 2010
	Sept., 2010
	Nov., 2011

	
	
	       Total
	2880.00
	513
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	 Department of Drinking Water Supply,

Ministry of Rural Development,


	‘We will surely  provide the required funds for  providing drinking  water facilities  in remote villages  and settlements  of  Arunachal Pradesh.’
	    i) Water supply schemes implemented 
Habitation
Target
Achievement
Not covered habitations
194
218
Partially covered habitation
296
261
Total
490
479
(ii) Out of 202 villages taken up under Turbidity/bacteriological problem, 104 villages completed by 31.3.2009. The balance 98 will be completed by 31.3.2010. 

	8

	Ministry of Home Affairs 
	‘In order to  stop losses due  to floods and bring about improvements  in  flood affected areas, we will  provide an  assistance of Rs 400.00 crores  from Central Government.’
	· 1st instalment i.e 50% of Net Grant Component of Additional Central Assistance (ACA) of Rs. 179.64 crore has been released by MoF during financial year of 2008-09 for long term reconstruction assets damaged during 2005-06 flood for the State.

· 2nd instalment of the Grant component would be released on the submission of utilization of 75% of instalment released earlier.

· State Government has submitted the utilization certificate of Rs. 15094.42 lakh (inclusive of 10% loan component).  Utilization certificates have been forwarded to Ministry of Finance for release of 2nd instalment.  
· Release of 2nd instalment is under consideration of Ministry of Finance.
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	Planning Commission & Ministry of DoNER

  
	‘Many projects in the State are lying unfinished. An amount of Rs 265.00 crores to be provided  for completion of the projects.’
	·  Announcement fulfilled.
· Planning Commission recommends release of the 2nd instalment of the Special Plan Assistance for PM’s package amounting Rs 265.00 crore (grant) provision for which has been made in the Annual Plan 2008-09  as below: 

Sl.No.

Sector

Grant provision in 2008-09 (Rs crore)

A 

Power 

1

Generation

100.00

2

T&D

20.00

Sub Total

120.00

B

Road &Bridges

1

PWD

122.37

2

RWD

20.00

Sub Total

142.37

C

Special provision for monitoring (1%)

2.63

GRAND TOTAL

265.00
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	Ministry of Home

Affairs
	‘Daily Helicopter  facility between Guwahati and Tawang.’
	· Implemented. As informed by the MHA the Helicopter service from  Guwahati to Tawangt has been operationalised since 29/6/2008.  (NE Division MHA)


FOUNDATION STONES  LAID BY PRIME MINISTER   FOR ARUNACHAL PRADESH

DURING HIS VISIT TO THE STATE FROM 31ST JANUARAY TO 1ST FEBRUARY 2008.

	S.No
	Ministry/Department
	Item/Project
	Current status

	1
	  Ministry of DoNER
	‘New Secretariat Building’
	· Project  approved  on 31/8/2009.

· Amount sanctioned is Rs 9186.77 lakh  

· First instalment  of Rs 3307.23  lakh released on 31/8/2009

	 2
	Ministry of Urban Development. 
	‘Itanagar Water Supply Scheme. Commencement of work on Drinking  Water  Project  for Itanagar for  which the Government of India has  allocated seventy seven crores rupees.’
	· Name of the  Project: Augmentation of water supply  for  Itanagar.

· Date of  approval 26/3/2007

· Date of completion of the project= June 2011.

· Approved Cost.=Rs. 77.25 crore.

· Date and amount of 1st instalment release Ra. 17.38 crore on 28/6/2007.

· 2nd instalment Rs.17.38 crore  on 22/5/2009.

·  State Govt. has to expedite the pace of implementation of the  project and to submit  the Utilization Certificate for released of 3rd instalment. 

	 3
	Ministry of Power. 

(NHPC)

	 Dibang  Multi-purpose Power project(3000 MW)
	· CCEA approval yet to be accorded
· NHPC has submitted proposal for prior environmental clearance and approval of TOR, on 27.05.2009 to MOEF.

· MOEF accorded clearance for preconstruction activities along with the Terms of Reference (TOR) for EIA study vide letter dated 17.08.2009.  EIA/EMP reports already prepared need to be modified as per Terms of Reference (TOR).

· For modification of EIA & EMP report in accordance with the additional TOR, a study has been awarded on 18.11.2009.

· Administrator (R&R) has been appointed by Govt. of Arunachal Pradesh, for assessing PAFs and preparation of R&R plan as per the provisions of Arunachal Pradesh R&R policy, 2008.

· After formulation of EIA & EMP reports as per TOR approved by MOEF, process of conductance of Public Hearing would be initiated for both the districts which is a part of Environmental Clearance process. 

· Out of total requirement of 10113 ha.   Of forest land for compensatory afforestation, 4743 ha of land has been identified in lower Dibang Valley District. Roing and 5600 ha, in the Dibang Valley District, Anini.  Thus total identified land for compensatory afforestation has been 10343 ha & which is equivalent to the land requirement to be used for compensatory afforesttion needed for the project.  After formulation of Compensatory Afforestation plan, forest proposal for accord of forest clearance would be forwarded to MOEF by State Govt.

· M/s AF-Colenco Ltd, appointed on 16.10.2008 for Consultancy services for construction planning & project management for Dibang multipurpose project.  Final report has been submitted by the consultant.

· M/s Poyry Energy, AG Switzerland, appointed on 17.06.08 for consultancy work for on Geotechnical appraisal of Foundation  Condition of Dibang Dam.  Final report has been submitted.  Additional/Supplementary investigations suggested are being carried out.

· 1132 m drilling has been completed, work is in progress.

· NHPC has constituted an Advisory Committee on Environment comprising of four experienced members from various environment and social disciplines 

	4
	(NEEPCO)

	Pare Power Project.(110 MW)
	· CCEA Clearance of the project on 4h  December  2008.

· Approved estimate cost Rs 573.99 crore.

· The project is scheduled to be commissioned in 44 months from the date of investment approval.

· NEEPCO has signed the Loan Agreement with kfw, Germany  for 80 million Euro on 11/12/2008.

·  Payment to the State Government for  land acquisition has been made.

· Approach road formation upto Dam site and Power House site completed.  However, work for Reinforced Cement Concrete (RCC) slab culvert and protection work on approach to dam top is in progress. 

Status of Tender and Award:

· Pacakage-I (Civil Works) : Detailed Work Order issued to M/s Hindustan Construction Corporation (HCC) on 23.09.2009.

· Design & Review Consultancy Work : All formalities in bid evaluation are completed and the order is being issued after pre-award discussion with the Selected Bidder.

· Package-II (HM Works) : Techno Commercial bid opened on 09.09.2009.  Evaluation is under process.

· Package-III (EM works) : Opening of Techno Commercial bid opened on 18.09.2009 and evaluation under process.

· Package-IV(Switch Yard and Transformer Work) The floating of NIT and preparation of bid document is under process.

            Status of Major Works:

· Package-I (Civil Works): The Contractor, M/s Hindustan Construction Co Ltd has been mobilizing their man power an machineries at site.

1) Accommodation : Construction of temporary labour camps, residential buildings, office buildings etc at Dam site Jampa village is in progress.

2) Diversion Tunnel:  Formation cutting of Road upto Diversion Tunnel outlet has been completed.  Face opening is under progress Grading and slope protection Works of the road is in progress.

3) Open excavation and portal construction at Adit-1: Providing of hume pipes and necessary filling at Nallah for movement of machineries upto Adit-1 portal location  has been completed.  Face opening completed.  Drilling and providing of anchor bars for slope protection works started on 23.11.2009 and is in progress.

4) Site development works for batching plant near Adit-1 is in progress.

5) Casting of RCC lagging at Adit-1 is in progress.

6) Adit- II: Works for development and erection for portal is in progress.                                                  

	 5
	 Ministry of Railways
	 ‘New Railway line between Harmuti and Itanagar’
	· Length of Railway line: 33.0 Km.
· Estimate cost: Rs 156.00 crore as on Feb 1997

· Date of commencement: February1997

·  Schedule date for completion :Harmuti-Naharlagun March 2012 and Naharlagun to Itanagar March 2014(T


