
Status as on 31st May 2010
PM’S ANNOUNCEMENTS FOR MANIPUR ON 20TH AND 21ST NOVEMBER,  2004 .

	S.No.
	Ministry/ 

Department 
	Item.
	Status

	 1

 
	Ministry of Railways
	 Jiribam-Tupul (near Imphal) railway line
	·  Jiribam -Tupul  New Railway line: 
· Length of the Railway line: 98.00 km.
· Estimate cost: Rs727.56  crore Jiribam-Tupul(98 km)
· Estimate cost: Rs 2492.53 crore Jiribam-Imphal(125 km).

· Date of  commencement: April 2003.

· Schedule date of completion :Jiribam-Tupul (Marh 2014 T)
· Tupul—Imphal: March 2016.(T)
· Main issues are delay in land acquisition and security related issues


	  2
	Department of Higher Education, Ministry  of  HRD
	 (I)    Manipur University to be Central University.
	Fulfilled.   Manipur University has been converted to Central University on 13/10/2005.


	3
	Do-
	(II) College of Technology, Imphal to be a constituent College of a new Central University
	Fulfilled. The College of Technology, Imphal renamed as Manipur Institute of Technology (MIT) is a Constituent College of Manipur University. 

	  4
	Ministry of Health & Family Welfare.
	 Manipur to be included in the States to be covered under new Central initiative for improving rural health care
	Manipur  is  one of the 18 high focus  states  under National Rural Health Mission(NRHM).

Fulfilled.

	5
	Department of Road, Transport & Highways
	 Double-laning of Maram-Param road.
	· Entire length is  of  116 km.

· Approved cost is  Rs 193 crore.

· Target for completion is by  March 2011.   

	6
	Petroleum and Natural Gas.


	Opening LPG outlets in all sub-divisional headquarters
	·  35  LPG distributors are functioning in 37 Sub-Divisions. 

· LPG distributorship are operating in 15 Sub-Divisions Head Quarter Towns.

· 19 are proposed for inclusion in Rajiv Gandhi Gramin LPG Vitrak Yoyana(RGGLVY).
· Selection process as per policy guidelines is in progress for setting up/opening of 3 new LPG Distributorships in different Sub-Divisional Head Quarters.  A copy of the number of LPC Distributorships planned to be opened in the State of Manipur is enclosed.


	7
	Planning Commission
	(I) Development of mini-secretariats, residential quarters, internal roads and other amenities at seven district headquarters (all districts other than Imphal) and the three headquarters of ADCs at Kongpokpi, Moreh and Jiribam
	  Rs. 60 crore was released in 2004-05 and 2005-06 and work completed

Fulfilled.

	8 
	-do-
	(II) Construction of a New State Capital Complex
	 (i)  Assembly Complex:

· Cost Rs.175 crore.

· Sanctioned in 2006.

· Expenditure incurred till 31.3.2009 is Rs.58.48 crore.

· Expected to be complete by  June 2010

(ii) High Court Complex:

· Cost of Complex Rs.110 crore.

· Work started in 2007.

· Expenditure incurred till 31.3.2009 is Rs.31.91.

· Target date for completion – December 2009.

(iii) Secretariat Complex:

· Estimated Cost Rs.280 crore.

· Work to be awarded by 2009.

 

	9 
	- do-
	(III) Widening and improving of 16 roads
	·  Rs. 55.93 crore provided in three years 2004-05, 2005-06, 2006-07 and works completed.


	10
	Ministry of Power
	(I) All tribal villages in the State will be electrified during the next four years. This programme will be implemented on a priority basis
	 Status of implementation of Rajiv Gandhi Grameen Vidhyutikaran Yojana (RGGVY) in Manipur as on 30.4.2010
· There are 9 RGGVY projects for 9 districts in Manipur. Out of 9 projects, 2 projects were taken up for implementation in X Plan of the programme involving an outlay of Rs. 64.07 crores, for electrification of 186 un-electrified villages, intensive electrification of 270 already electrified villages, 25,136 rural households including 14,447 BPL households.  Both the projects have been awarded.

· Remaining 7 projects have been sanctioned for Phase-I of XI Plan with an outlay of Rs. 293.72 crore for electrification of 696 unelectrified  villages, intensive electrification of 1108 already electrified villages, 167012 rural households including 92922 BPL households.  All the projects have been awarded.

· Funds have been released to the tune of Rs. 121.11 crore to Manipur.

· 128 Villages  have been reported electrified and 99 already electrified villages have been intensively electrified.  Electricity connections to 5006 BPL households have been released. 

· In Manipur, State Government has not initiated steps to install franchise system.

	11
	do-
	II) Loktak Down Stream HE Project (90 MW) Revised 66 MW.
	· Government of Manipur accepted and conveyed approval to the Memorandum of Association  and Article of Association for formation of Joint Venture Company on 26/3/2009.

· Then name of JVC  has got approval from Ministry of Corporation Affairs as ‘ Loktak Downstream Hydroelectric  Corporation Limited’ on 20.7.2009.

· JVC has been registered on 23.10.2009.

· The first Board Meeting of JVC was held on 07.12.2009, the second Board Meeting was held on 3.3.2010.

· NHPC has released its share towards initial paid up share capital in respect of JV i.e. Rs.44.40 crore an amount of 74% of the initial paid up share capital of Rs.60 crore.

· M/DoNER has agreed to provide support up to Rs.100 crore to Govt. of Manipur for the project subject to the state govt. including the project in their priority list for NLCPR projects and forward it to the Ministry of DoNER for sanction. M/DoNER has sanctioned Rs. 100 crore for the barrage component of the project and Rs.34.50 crore has been released as first instalment on 12.2.2009 which would be transferred to JVC.

· MOEF has accorded clearance for pre-construction activities and approval of TOR for EIA and EMP studies vide letter dated 20.7.2007.
· Draft EIA/EMP report, without socio-economic survey are being finalized.

· Identification of project affected families is yet to be done by the project in consultation with State Revenue Deptt. only after the socio-economic survey will be undertaken and R&R plan will be prepared.
· MOEF had accorded in principle forest clearance to Loktak Downstream Project, for diversion of 195 ha of forest land.

· As the project features have been changed, fresh application for diversion of 223.50 ha forest land has been submitted by the project to State Forest Department on 26.5.09, for the formulation of forest proposal along with compensatory afforestation scheme.

· After formulation, the same would be forwarded by the State Govt. to MOEF for accord of forest clearance.
· 

	12
	Ministry of Rural Development


	Special Employment Generation Programme for concessionary loans to fifteen thousand persons for agriculture, animal husbandry, fisheries etc.
	· Fund of Rs.150 crore has been provided (Rs.30 crore in 2004-05 + Rs.70 crore in 2005-06 + Rs.50 crore in 2006-07)

· Scheme implemented and completed 

· 10879 persons benefited from the Scheme.

· Scheme is being evaluated.  

  

	13
	Ministry of DoNER


	(i) Establishing a sports academy at Khuman Lampak including one time maintenance and repairs of existing facilities 


	· The project has been sanctioned at a cost  of Rs.18.43 crore.   
· Rs .5.81 crore has been released on 30/11/2006. 
·  No further release has been made as the State Govt. have not submitted utilization certificate.                   

	14
	  Ministry of DoNER
	(II) Infrastructure development for Government college of Technology
	· Approved cost of the Project under NLCPR was   Rs. 10 crore.

· Rs. 2.63 crore has been released for the project.   


	15
	Ministry  of Water Resources.
	(i) Construction of Dolaithabi Barrage under Accelerated Irrigation Benefit Programme with external assistance for expanding irrigation
	· Latest revised cost Rs.229.90 crore.  AIBP funds will be available.

· Work started in September 2006.

· 37% dam is completed.

· Rs. 93.29 crore spent till 31.3.2009.

· Work to be completed by March 2010.

	16
	do-
	(II) Speedy completion of Khuga & Thoubal irrigation projects under Accelerated Irrigation Programme with external assistance for expanding irrigation.

(i) Khuga Multi-purpose Project
	· The project cost is Rs. 335.15 crore under revision. 

· Project to be completed by March 2011.

· Expenditure  up to June 2009 is Rs534. 293 crore

	17
	do-
	(III) Thoubal Multipurpose Project(Thouball irrigation Project under Accelerated irrigation Benefit programme with external  assistance for  expanding irrigation.)
	·  Estimated cost (latest) Rs.715.81 crore.  AIBP funds are provided.

· Expenditure till 31.3.2009 Rs. 675.52 crore.

· 40% Dam completed.

· 89% Canal completed.

· 68% Distributary System Completed.

· Date of Completion March 2010.




Status as on 31st May 2010
PM’S ANNOUNCEMENTS    FOR  MANIPUR ON 2ND DECEMBER 2006
	S.N.
	Ministry/Dept.
	Item.
	Status

	1 
	  (i) M/o Health & Family Welfare/North Eastern Council 
	Upgradation of Regional Institute of Medical Sciences (RIMS), Imphal with facilities on par with the All India Institute of Medical Sciences (AIIMS). This will be done at a cost of Rs.130 crores sanctioned by NEC and another Rs.100 crores by M/o H&FW
	· First phase of the project was  completed  in 1999 at a total cost of Rs 89.01 crore

· Second phase of up gradation of RIMS at a cost of Rs. 129.36 crore was approved by Expenditure Finance Commission in   November 2006.

·   RIMS has engaged M/s HSCC to prepare Master Plan/Detailed Project Report for Phase II and HLL for procurement of equipments.
· M/s HSCC has prepared the estimates.  The estimates prepared by the consultant are much higher than the original estimates.  

· In the review meeting taken by AS&MD on 16th Apr. 2010, it was decided that the whole project needs to be revisited afresh since the cost has gone up. 

· Both RIMS and M/s HSCC have been asked to reframe the estimates in a time bound manner.
 

	2
	(ii) Ministry of Health & Family Welfare

 &Ministry of  DoNER(NEC Division).
	 RIMS also to be transferred to M/o H &FW so that there is no shortage of staff or resources in future.

   
	· Fulfilled. The Ministry has taken over the Institute w.e.f 01/04/2007.   

	3
	 Ministry of DoNER, (NLCPR

Division).
	(i) National Sports Academy at the Khuman Lampak Sports Complex costing Rs.18 crores. The Prime Minister laid the foundation stone for this day.
	· Projects sanctioned at a cot of Rs.18.43 crore

· Rs.11.62 crore sanctioned and released.

· Academy has started functioning from 24.7.2007.

· 60 students in six disciplines are undergoing training and studying. 

	 4
	Do
	(ii) The Central Government has also sanctioned an assistance of Rs.21 crores for the construction of 6 bridges at Bahu Bazar, Haokha, Leisangthem, Irong Ichin, Kiyamgei Mang Mapa and Moirang-Kumbi.
	· Rs. 21.47 crore has been sanctioned.

· Rs.14.31 crore released out of which Rs.10.75 crore utilized.

· 60% work completed.

· Six bridges will be completed by March 2010.



	 5
	Do
	(iii) Five 50-bedded hospitals have been sanctioned at Ukhrul, Tamenglong, Chandel, Senapati and Jiribam. These hospitals, costing Rs.75 crores in total, will bring good health facilities closer to people’s homes.
	· Five 50 bedded hospitals sanctioned  at a cost of Rs.71.4 crore.

· Rs.22.49 crore released in November, 2006.

· Senapati, Jiribam  and Chandel are progressing.

· Poor progress at Tamenglong, Ukhrul

·      No more release of funds for Tamenglong and Ukhrul till State Govt. gives action plan to complete quarterly targets of physical and financial work
·      

	 6
	M/o Civil Aviation
	The Civil Aviation Department will be asked to begin work on installing night landing facilities at Imphal Airport.
	· Implemented.  

· Night landing facilities completed in January 2009


	7
	Dept. of  Road, Transports &Highways
	(i) Roads being vital for connectivity, the Prime Minister agreed to the request to include the 4-laning of NH-39 from Maram to Imphal. This 78 km stretch will cost Rs.300 crores. The stretch from Dimapur to Kohima to Maram is already included in NHDP-III and with the coverage upto Imphal, the state will have a 4-lane highway to Dimapur.


	· Four lanning of Dimapur-Kohima section of NH-39   has been included under phase A of SARDP-NE.

·  DPR preparation is in progress by NHAI.

·  Four lanning of Kohima-Imphal section of NH-39 has been included under NHDP-III and DPR is under progress by NHAI. 

	 8
	DoRTH

 
	(ii) In the last two years, NH-53 to Jiribam and Silchar has been restored with the repair of bridges on Barak and Makru. 
	· BRO has informed that the old bailey bridges have already been replaced with new Bailey bridges at Barak (145.090 km) and Makru (189.900 km)

                                        

	09
	D/o Higher Education M/o HRD
	(i) The request of the State Government to upgrade and convert the Manipur Institute of Technology to a National Institute of Technology has been agreed. The necessary proposal to make it an NIT will be moved shortly.
	· Cabinet has already approved setting up of 10 new NITs including one in Manipur.
· Director, NIT Agartala has been appointed the mentor Director of NIT, Manipur to monitor as well as facilitate the work of establishment of the NIT at Manipur.  Necessary action has already been initiated in collaboration with Govt. of Manipur for selection of the permanent campus of NIT, Manipur and to arrange for a temporary campus to start the first academic session from July 2010.

	10
	 D/o Higher Education M/o HRD


	(ii) Assistance of Rs.35 crores is being provided for the construction of College Buildings and other facilities for the Manipur Institute of Technology. The Prime Minister laid the foundation stone for this.
	Fulfilled. 

· Since the funds are being released to University of Manipur for maintenance of this Institute, therefore, this item may be dropped.

	 11
	M/o Urban Development
	(i)The City Development Plan for Imphal has been approved under the Jawahar Lal Nehru National Urban Renewal Mission for a total outlay of Rs.1870 crores.
	· City  Development Plan for Imphal has been approve under JNNURM at a cost of Rs 1870.00 crore. 

· Two projects have so far been approved at a total cost of Rs 51.46 crore with ACA committed for Rs 46.31 crore.

· A sum of Rs 11.58 crore have been released.

· CDP for Manipur was approved on 26/10/2006 and Memorandum of Agreement (MoA) for implementation of reforms was signed with State Govt. on 21/11/2006

	 12
	       -do-
	(ii) A Convention Centre is being built at Imphal at a cost of Rs.24 crores. This will give a boost to tourism in the state. THE PRIME MINISTER LAID THE FOUNDATION STONE FOR THIS.
	· The project  viz City Convention Centre at Imphal was sanctioned at an estimate cost of Rs 2348.01 lakhs in 2005-2006.

·  The project was transferred from  NBCC to  State  Government at a revised estimate cost of Rs 2092.08 lakh.(90% Central Assistance of Rs 1882.87 lakh.
· 1st installment of Rs 615.02  lakh  was released on 14/5/2008 to  State Govt.

· 2nd installment of Rs627.62 lakh is under consideration.

	
	Govt. of Manipur
	-do-
	· Cost of project – Rs..23.48 crore.

· Work has started.

· Work will be completed by March 2011.



	13
	North Eastern Council

( NEC)
	The Old Cachar Road is the historical route into Manipur. This road will be made a motor able road at a cost of Rs.86 crores and is included in NEC’s XIth Plan.


	· The old Cachar Road (Bishnupur-Nungba road)  had been included in the 11th Five Year Plan of NEC. 
· A letter has been written to the Planning Commission and Ministry of DoNER for giving the “in principle” approval for this road vide D.O. No. NEC/T/11th Plan/WG-2006-12 dated 23rd March, 2010.  However, the same is yet to be received from the Planning Commission.

· This road is proposed to be made into motorable one at a cost of Rs.86 crore.
·  

	14
	M/o Railways/

 
	Work has begun on the Jiribam-Tupul Railway and will be completed in 4-5 years. With this, the valley of Manipur will be on India’s rail map.
	     Jiribam -Tupul  New Railway line  
· Length of the Railway line: 98 Km
· Estimate cost: Rs727.56  crore Jiribam-Tupul(98 km)
· Estimate cost: Rs 2492.53 crore Jiribam-Imphal(125 km).

· Date of  commencement: April 2003.

· Schedule date of completion Jiribam-Tupul (March 2014)

· Tupul—Imphal: March 2016.(T)

· Main issues are delay in land acquisition and security related issues.

	15
	Ministry of  Power, NEEPCO/NHPC& Ministry of Environment& Forest
	Power is a major constraint for the growth of the state. The Central Govt. has worked closely with the state government to launch the Tipaimukh and Loktak Downstream Hydro Electric Projects. Together, these projects will generate 1566 MW of power and transform the economic prospects of the state. Costing Rs.6,000 crores and Rs.645 crore respectively, they have been approved by the Public Investment Board. They now need environmental clearances, which are being pursued and will be obtained soon. The Central Govt. stands committed to early completion of these vital projects.
	· Tipaimukh Hydro electric Project(1500 MW) was originally entrusted to NEEPCO for  implementation. 
· Now the project shall be executed as Joint Venture  among NHPC(69%) SJVNL(26%) and Govt. of Manipur.(5%).
· Forest Clearance is yet to be accorded by MoEF.
· MoU for formation of  JVC  amongst JVC  Partners  - NHPC(69%), SJVNL (26%) and Govt. of Manipur (5%) signed on 28.4.2010.



2

