Status as on 31st  in December 2009
PM’S  ANNOUNCEMENTS  FOR TRIPURA ON  29.10.2005  

	S.N.
	Ministry/Dept.
	Items
	Status

	1
	Ministry of Communication & IT

( Dept.of Tele-com.)
	All villages will be covered in 3 years under BHARAT NIRMAN
	 Total Villages -858

Villages already covered-722+37=759

Balance village in state= 99

All balance villages to be covered by 31.3.2010

PM Package 

(i)     PMs Package seeks to cover  -     75villages. Under Bbarat Nairman

(ii)     All 75 covered by 31/7/2009.
     

	2
	Ministry of Railways  
	Conversion of railway line from Meter Gauge to Broad Gauge and Kumarghat Agartala line will be completed by 2007. 
	      Kumarghat-Agartala  New Line( 109 km).

· Estimate Cost: Rs 950.00 crore.

· Date of  commencement: July 1996.

· Schedule date of  completion: 05/10/2008.

· Commissioning: completed.

      Gauge Conversion.

· Lamding –Silchar(201.03 km)Arunachal –Jiribam(50.39)& Badarpur to Kumarghat(117.82 .35 km.

· Completion by March 20012.

· Total length 368.1 km.

· Estimate cost Rs 4073.53 crore

· Date of commencement: March 1997



	3
	M/o External Affairs

(BSM Division)
	Restoration of rail and road transit through Bangladesh.
	Issues have been discussed  between the  2 Governments during the recent visit of Bangla Desh Foreign Minister. Concrete action plan are being prepared. 

	4
	Department of  Road Transport &Highways.
	(I) NH-44 will be 4 laned  
	· Total length of NH-44 is  330 km  in Tripura.

· CCEA approved the proposal   under phase ‘A’ of SARDP-NE on 01/10/2007

·  DPR is being prepared by NHAI.. 

	5
	-do-
	(II) All districts will be connected to the National Highway
	· Agartala, Udaipur and Ambassa are connected to NH-44.

·  Kailasahar to be connected by double lane with NH-44.

	6
	do-
	Agartala will be connected to East-West Corridor at Jorbat near Gauhati on NH-37.
	· Agartala is presently connected to Jorabat through NH-40 and NH-44.

· Agartala Churaibari Section of NH 44 in Tripura is proposed to be improved by 4-laning under modified Phase ‘A’ of SARDP-NE.

· The portion of NH-44 between Churaibari and Shillong is included for 4-laining under NHDP Phase III.

· 2-lane Shillong bypass and portion of NH-40 between Barapani and Jorhat are included in Phase ‘A’ of SARDP-NE.

           

	7
	Planning Commission /Ministry of Railways  
	Planning Commission will be asked to look into the issue of conversion of Meter Gauge into Broad Gauge
	· Kumarghat-Agartala New Line (109 km) has been approved as ‘National Project’ and it has been decided that funds required for completion of this project over and above the normal budgetary support will be provided as an additionality.

·  The target for completion of the project has been fixed as March, 2007 and an outlay of Rs.100 crore has been provided during 2006-07.

· The section between Kumarghat-Manu (20 km) has already been commissioned for traffic on 27.12.2002.  

· Kumarghat-Agartala New Line is being constructed to broad gauge standard with four rail seat sleepers and the line would be initially commissioned on meter gauge.  

· The line would be converted to broad gauge once Lumding-Silchar-Jiribam and Badarpur to Kumarghat is converted to broad gauge.  

	8
	Ministry

of  DoNER
	 Funding of construction of State Capital complex will be expedited by DoNER
	· Commitment of Ministry fully met.

· Total Capital complex cost –Rs 50.00 crore

· DoNER provided Rs    48.17 crore (last release of Rs 16.45 crore on 30.11.2005). 
·  UC pending from State Govt. of Rs. 2.61 crore.

. 

	9
	Dept. of Secondary & Higher Education.
	Up gradation of Tripura Engineering College, Agartala as NIT.
	Implemented. 

· Tripura Engineering College (TEC) has already been taken over by the Central Government and upgraded NIT, Agartala w.e.f. 1/4/2006.   


	10
	 Dept. of Elementary Education & Literacy.


	 State share in SSA will now be 10% instead of 25%
	 Implemented.

· As per the Government of India instructions date 25th September 2007, NE States have been allowed a funding pattern of 90:10 during the XIth Plan under the SSA.   




